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The projected cost profile associated with the closure of RFETS was developed
by combining the cost estimates presented in each Project Baseline Summary.
Exhibit 3-3 displays the resultant baseline cost profile.

Exhibit 3-3
Rocky Flats Field Office Environmental Management Baseline Cost Profile®
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2Upon achievement of the 2006 closure goal, the only remaining cost would be for long-term surveillance

and monitoring.
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3.1.3 Work Scope Summary

The scope of work necessary to achieve closure as defined in the Rocky Flats
Cleanup Agreement includes the stabilization and management of plutonium
metals, oxides, residues, and solutions; enriched uranium metals and oxides; and
wastes generated from closure activities. Existing waste and materials, as well
as the waste generated from the cleanup, will be treated (if required), packaged,
and transported according to off-site waste acceptance criteria and all applicable
laws and regulations. The sections below describe the major waste, material, and
contaminated media volumes to be addressed by the Rocky Flats Field Office.
The volumes reported are approximate, and correspond to the major waste,
material, and media flows, the potential treatment processes, and the off-site
disposal destinations presented in Exhibit 3-4, the Rocky Flats Field Office
Conceptual Summary Disposition Map.



